Overview and Project Schedule

Safety Action Plan Process

Action Plan Development → Prioritize Projects/ Seek Funding → Implementation & Monitoring

WE ARE HERE

August 2025

Project Kickoff
- Purpose & Need
- Goals & Objectives
- Existing Data Review

Round 1 Engagement
- Citywide Safety Summit
- Public Meetings & Surveys
- Needs Identification

Fall 2025

Safety Analysis
- High-Injury Network
- High-Risk Network
- Field Reviews

Countermeasure Development
- Identify Strategies & Projects
- Incorporate Feedback

Spring/Summer 2026

Round 2 Engagement
- Public Meetings & Surveys
- Stakeholder Interviews
- Review Countermeasures

Q4 2026 + beyond

Plan Adoption
- Final Report
- Seek Funding
- Implementation

Kimley»Horn
Expect More. Experience Better

City of Columbia